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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

 SUMMARY OF CHANGES   

 
A.    BID OPENING DATE:   
 
       The bid opening date is NOT EXTENDED by this Amendment; therefore, the bids are due 
by 2:00 p.m. CDT on March 24, 2009.  Detailed information regarding the submission of bids is 
located in Block No. 13 on Page 1 of the Solicitation document (SF 1442). 
 
B.   AMENDED SOLICITATION SECTIONS:   
 

(1)  SECTION 00700 (CONTRACT CLAUSES):  FAR Clause 52.211-12 has been  
modified to revise Paragraph (a) of said Clause.  In that respect, the following modified Clause 
replaces the “Liquidated Damages – Construction” Clause that was contained in the original 
Solicitation, as issued on 17 February 2009; THE MODIFIED Clause is hereby incorporated into 
Section 00700, in full, as shown below.  
         

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
  
(a)  For the purposes of this Clause, the following stated amounts of liquidated damages apply to the 
delay associated with the work delineated below.   The conditions and a detailed description of what 
constitutes the completion of the flood control work are located in Section 00800 of this document. 
 
    FLOOD CONTROL WORK:  If the Contractor fails to complete all of the flood control work 
(floodwalls and structures) within the first 500 calendar days following the Contractor’s 
acknowledgement of the Notice to Proceed letter, the Contractor shall pay liquidated damages to the 
Government in the amount of $1,931.00 for each calendar day of delay until the work is completed or 
accepted.    
 
    REMAINING CONTRACT WORK: Should the Contractor fail to complete the remainder of the 
contract work (completion of landscaping items, recreation trails, demobilization and final cleanup of the 
premises) within 75 calendar days following its completion of the flood control work, the Contractor shall 
pay liquidated damages to the Government in the amount of $1,931.00 for each calendar day of the delay 
until the work is completed or accepted.     
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to 
accrue until the work is completed. These liquidated damages are in addition to excess costs of 
repurchase under the Termination clause. 
 
(End of Clause) 

  
 
         (2)  SECTION 00800 (SPECIAL CONTRACT REQUIREMENTS):  By way of this 
Amendment 0002, the following provision is hereby added into Section 00800, in full text, as set 
forth below:    
          

COMPLETION OF THE REQUIRED CONTRACT WORK: 
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The work of the contract requires the contractor to begin performance of the contract work within 10 
calendar days following the Contractor’s acknowledgment of the Notice to Proceed letter and complete 
all work of the contract within 575 calendar days following the Contractor’s acknowledgment of the 
Notice to Proceed letter.  
 
The Contractor is required to complete all  flood control work (floodwalls and structures) within the first 
500 calendar days following the Contractor’s acknowledgement of the Notice to Proceed letter; the 
remainder of the allowable construction days, which equate to 75 calendar days, includes time for 
completion of landscaping items, recreation trails, demobilization and final cleanup of the premises. 
 
The flood control work shall be considered complete when all work is complete except the 
following: 
 
• Topsoil installation, landside of line of protection only; 
• Turf, including seeding, establishment and acceptance; 
• Removal of temporary fencing (except that necessary to provide flood fight access as described 
below); 
• General site clean up (except that necessary to provide flood fight access as described below); 
• Installation of permanent vehicle barriers  (temporary barriers are to be maintained to protect  
completed work as necessary until all contract work is fully completed and accepted);  
• Installation of permanent signage; 
• Submittal and approval of as-built drawings; 
• Submittal and approval of the Foundation Report.   
 
A partial list of conditions that must be met in order for the flood control work to be considered 
complete is as follows: 
 
• All permanent flood protection and flood fighting features must be completed and fully 
operational on both sides of the Little Calumet River, including the road closure structures at both ends of 
the flood walls.   
• The flood protection features must be: completed to design elevations; sealed and joined as per the 
contract requirements to prevent infiltration of water from the river to land sides of the line of protection; 
continuous; and operational from the furthest east to the furthest west reaches of the project.  Flood 
protection features shall include, but are not limited to: floodwall; earthen berms; backflow prevention 
devices and operators; closure structures; erosion protection; head and wing walls; etc.   
• All required concrete test results must be submitted, must demonstrate that the concrete in the 
flood walls and all other flood protection features is in full compliance with Contract specification 
requirements, and must be approved by the Government.   
• All required documentation demonstrating that sluice gates have been successfully tested in the 
presence of the manufacturer erecting engineer, repaired or adjusted as required, and found to be in full 
compliance with Contract requirements shall have been submitted and approved by the Government.  
• Access features must be completed and operational as shown on the contract plans to provide for 
inspection, operation and flood fight efforts by federal state and local government entities as needed, 
including, but not limited to, access ramp surfaces and trail surfaces.  The Contractor must maintain a 15 
(fifteen) foot wide, level, continuous access way available on the landside of the flood protection features 
as shown on the contract drawings.  This access way must be maintained and kept clear until the contract 
is fully completed and accepted.   

 
  

 
C.  AMENDED PROJECT SPECIFICATION SECTIONS:  Four Specification Sections have 
been amended as delineated below; therefore bidders shall replace the affected pages of the 
IFB, as were issued on 17 February 2009, with the respective pages attached hereto. 
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1) Section 01 10 00.00 03, revised paragraph 1.14.1, GENERAL CONSTRUCTION 
REQUIREMENTS. 
 
2) Section 01 22 00.00 10, revised paragraphs 1.2.1.1, PAYMENT and 1.2.1.2, 
MEASUREMENT. 
 
3) Section 03 30 00.00, revised paragraph 2.1.1, PRECAST MANUFACTURER’S 
QUALIFICATIONS. 
 
4) Section 33 40 01.03, revised paragraph 2.3.4, PRECAST REINFORCED CONCRETE 
MANHOLES AND CATCH BASINS. 
 
D.  AMENDED PROJECT DRAWING SHEETS:  One drawing sheet has been amended as 
delineated below; therefore bidders shall replace the affected sheet of the IFB, as was issued 
on 17 February 2009, with the respective sheet attached hereto. 
 
1) Drawing sheet C-30. 
 
E.  USACE ANSWER’S TO CONTRACTOR’S QUESTIONS:  Provided below are the USACE-
Chicago District’s answers to questions that were submitted by Contractor’s over the past two 
weeks prior to the effective date of this Amendment. 
 
1.  Question:  If the precast panel option is selected, should bottom of the precast panels be to 
the same elevations as shown on drawings C5 – C14 using the typical reinforcing steel 
frequency as shown on S-23, or should all precast panels be cast for the bottom elevation of 
594.75? 
 
Answer:  All precast panels shall be cast with a bottom elevation of 594.75 as shown on 
Drawing Sheet S-23.  The precast panels are only used on the landside of the sheet pile.  In the 
locations where the precast panels are being installed the landside finish grade is a constant 
598.75 thus, the bottom of the precast panel elevation is set at 594.75. 
 
2.  Question:  Geotextile fabric is shown in the Riprap Placement Detail on C-30, the Access 
Ramp typical section and the Recreation Trail typical section on R-09.  Is payment for the 
required geotextile fabric at these various locations all covered under Pay Item 0012 through 
0012AB? 
 
Answer:  Payment for all geotextile fabric at all the locations is covered under Bid Items 0012 
through 0012AB. 
 
3.  Question:  The Riprap Placement Detail on C-30 gives a bottom elevation of 586.0.  The 
586.0 elevation ties in with the inverts of the Columbia, Walnut and Northcote structures.  The 
cross sections, for example on C-16, indicate the river bottom as the bottom of the riprap, 
approximately elevation 590, based on the 1.5 to 1 slope.  For those areas shown on the Riprap 
Schedule (i.e. 7N 6+50 to 7N 9+50), does the riprap go to the existing river bottom elevation 
based on the 1.5 to 1 slope or is excavation required to make the toe of the riprap elevation 
586.0? 
 
Answer:  All the cross section sheets do not reflect the actual river bottom.  The elevations 
shown in the cross sections for the river are actually the water surface elevations taken at the 
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time of the survey, see note 5 on these sheets.  From past experience the actual river bottom is 
approximately elevation 586.0.  For all the areas listed in the riprap schedule, associated with 
the Riprap Placement Detail, the riprap should be placed at the 1.5 to 1 slope and shall extend 
to the existing river bottom.  If the river bottom elevation is higher than elevation 586.0 it does 
not have to be excavated to that elevation. 
 
4.  Question:  This question is relative to Section 03 30 00, Page 8, of the Special Provisions.  
 
Part 2.1.1, Precast Manufacturer's Qualifications 
 
This section states that the pre-cast provide must be Certified under the Prestress Concrete 
Institute Plant Certification Program.  
 
McCann Concrete Products is a pre-cast concrete manufacturer in Illinois 
(mccannconcreteproducts.com), but which makes no pre-stress concrete products.  We hope to 
provide pricing on the pre-cast retaining wall panels for this floodwall project, BUT we do not 
have (or need) PCI plant certification.  Since the plan drawings do not show the precast panels 
as being pre-stressed, we are questioning the necessity of the PCI plant certification.  PCI plant 
certification is expensive and takes months to complete. 
 
We are a member of the National Precast Concrete Association (npca.org), and are a NPCA 
certified-plant producer.  We are approved in Illinois, Indiana, Missouri, Kansas, and Nebraska 
(and soon Arkansas) to make various pre-cast concrete highway products, including retaining 
wall panels.  The State of Indiana, in which the project is located, requires NPCA plant 
certification for its highway projects. 
 
We request the Corps of Engineers allow the NPCA plant certification to suffice in lieu of the 
PCI certification.  Without this change, we do not anticipate being able to provide reliable pricing 
to the "For Bid" contractors, and do anticipate potentially only a single precast panel provider 
(and price). 
 
Answer:  NPCA (National Precast Concrete Association) plant certification is acceptable and 
specification section 03 30 00.00, paragraph 2.1.1, Precast Manufacturer's Qualifications has 
been revised by way of this amendment. 
 
 
F.   PRE-BID MEETING:   A Pre-Bid Meeting was held in the Little Calumet River Basin 
Development Office at 10:00 a.m. CDT on March 3, 2009, wherein, brief overviews of the 
project and solicitation package were covered.  During the meeting, participants fielded 
clarification type questions to the government that were answered.  Following the meeting, 
participants were led to the site for a viewing. The attendance sheet from the meeting is 
attached herein. 
 
G.  POINT OF CONTACT:   The point of contact for this Amendment is Regina G. Blair at (312) 
846-5371. 

 
 

(End of Summary of Changes) 
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within the work limits.  Such scheduling shall be accomplished with lead 
time sufficient for coordination of all involved parties as necessary for 
timely completion of each contract feature.  As evidence of this compliance 
with this General Provision, the Contractor shall furnish the Contracting 
Officer's Representative (COR) with a copy of each coordinated schedule 
prior to commencing operations affecting such other Contractors, utilities, 
and/or property.

1.14.1   GENERAL CONSTRUCTION REQUIREMENTS

BP Pipelines provided general construction requirements for working around 
their utility lines.  These requirements are provided in Attachment 1 and 
shall be followed by the Contractor.

The construction requirements may not be all inclusive and are subject to 
change.  The attachment does not negate the Contractors responibility to 
coordinate with all impacted utility owners. 

1.15   SPECIAL SAFETY REQUIREMENTS

The Contractor shall comply with all applicable Federal, state and local 
safety requirements including, but not limited to, those provided in 
EM 385-1-1.

1.16   ONE CALL SYSTEMS FOR EXCAVATORS 

One call systems, established by law, are operated by owners of underground 
facilities for excavators.  Upon notification by an excavator through a one 
call system, all participating operators of underground facilities in a 
covered area will identify and locate their facilities.  One call systems 
will be identified by contacting the following: 

INDIANA
INDIANA UTILITY CHECK

1-800-382-5544

1.17   ELECTRICAL POWER LINES 

The Contractor shall study the construction plans and site and know in 
detail all locations of power lines within the rights of way.  Prior to 
performing any construction operation adjacent to power lines, appropriate 
danger signs shall be provided where any equipment scheduled for use on the 
site is capable of contacting such lines.  To confirm the location of 
underground lines, the Contractor shall contact the appropriate council 
listed in paragraph ONE CALL SYSTEMS FOR EXCAVATORS.  Aerial power lines 
shall either be shut off and a positive means taken to prevent the lines 
from being energized, or clearances required by EM 385-1-1, Safety and 
Health Requirements Manual, shall be maintained.  Work shall not proceed 
into dangerous areas without an additional workman being assigned the crew 
to watch the movements of other personnel and equipment to assure that 
designated clearances are maintained.

1.18   BORROW/DISPOSAL SITES AND QUARRIES

a.  Definitions. For purposes of this general provision, the following 
definitions apply:

This paragraph, Borrow/Disposal Sites and Quarries, applies only to the 
ability of the Contractor to utilize a particular borrow/disposal site or 

SECTION 01 10 00.00 03 - Page 12
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quarry, and does not address the use of materials from that site or 
quarry.  Nothing in this paragraph, Borrow/Disposal, shall relieve the 
Contractor of complying with the specific testing requirements for material 
taken from any borrow/disposal sites or quarries as set forth in the 
technical provisions of this Contract.

(1)  Government-Suggested borrow/disposal site or quarry means a 
site or quarry suggested by the Government for use by the 
Contractor concerning which all applicable Federal, state and 
local environmental statutory and regulatory requirements may or 
may not have been satisfied.

(2)  Commercial/existing borrow/disposal site or quarry means a 
site or quarry which is either in the business of providing borrow 
material or has been used as a disposal site for other purposes 
and is available for use; and concerning which all applicable 
Federal, state and local environmental statutory and regulatory 
requirements have been satisfied.

(3)  Contractor-chosen borrow/disposal site or quarry means a site 
or quarry chosen by the Contractor for use concerning which none 
or not all of the applicable Federal, state and local 
environmental statutory and regulatory requirements have been 
satisfied.

b.  If a borrow/disposal site or quarry is identified in the contract 
specifications as Government-Suggested, it is the responsibility of the 
Contractor to ascertain whether or not all Federal, state and local 
environmental statutory and regulatory requirements have been 
satisfied. If any of such requirements have not been satisfied, the 
Contractor is required to follow the procedures set forth in paragraph 
d(4) below.  Use of such a site or quarry must be approved by the 
Contracting Officer.

c.  If the Contractor chooses a commercial/existing borrow/disposal 
site or quarry, the Contractor is not required to ensure that all 
applicable Federal, state and local environmental statutory and 
regulatory requirements have been satisfied, but is required to provide 
to the Government either, as a minimum, a letter from the 
owner/operator of the commercial/existing borrow/disposal site or 
quarry certifying that all environmental and operating permits have 
been acquired, or actual copies of all such environmental and operating 
permits.  Use of such a site or quarry must be approved by the 
Contracting Officer.  The Contractor shall adhere to all rules, 
regulations and business practices required by the owner/operator.

d.  If a Contractor decides to use a Contractor-chosen borrow/disposal 
site or quarry, it is the Contractor's responsibility to ensure that 
all applicable Federal, state and local environmental statutory and 
regulatory requirements have been satisfied.  Use of such a site or 
quarry must be approved by the Contracting Officer, and such approval 
shall not be granted unless all applicable requirements have been met 
and such use of the site does not pose significant environmental 
impacts.

(1)  The specific requirements which must be met by the Contractor 
before a Contractor-chosen (or, when applicable, a 
Government-recommended) site or quarry shall be approved by the 
COR include, at a minimum, but are not necessarily limited to, 

SECTION 01 10 00.00 03 - Page 13
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compliance with the following environmental laws, regulations and 
executive orders:

Federal Laws, Regulations, and Executive Orders
Name                  Agency
Section 404,          U.S. Army Corps of Engineers,
Clean Water Act       Detroit District (IN/WI)
(Permit)              Chicago District (IL)

Section 10, River     U.S. Army Corps of Engineers
and Harbor Act of
1899 (Permit) 

Emission              U.S. Environmental Protection
Limitations,          Agency
Clean Air Act

Section 9,            U.S. Fish and Wildlife Service,
Endangered Species    Barrington Office (IL)
Act of 1973           Bloomington Office (IN)
                      Green Bay Office (WI)

Section 703,          U.S. Fish and Wildlife Service
Migratory Bird
Treaty Act of 1918

Section 106,          Indiana Department of Natural Resources,
National Historic     Division of Historic Preservation (IN)
Preservation Act of 1966

Flood Plain           U.S. Army Corps of
Management,           Engineers, Chicago District
Executive Order 11988

Surface Mining        Bureau of Mines
Control and Reclamation
Act of 1977

Resource              U.S. Environmental Protection
Conservation and      Agency
Recovery Act of 1976

Toxic Substance       U.S. Environmental Protection
Control Act           Agency

Indiana State Statutes

Construction          Indiana Department of Natural
Within a Floodway     Natural Resources,
(Permit)              Division of Water

Section 401,          Indiana Department of Environmental
Clean Water Act       Management
(Waiver of Permit)

Section 402,          Indiana Department of Environmental
Clean Water Act       Management
(NPDES Permit)

SECTION 01 10 00.00 03 - Page 14
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It is the Contractor's responsibility to ensure that all applicable 
Federal, state and local environmental statutory and regulatory 
requirements are satisfied, regardless of their presence on, or absence 
from, the above list.

(2)  It is the responsibility of the Government to ensure that the 
requirements of the National Environmental Policy Act (NEPA) have 
been complied with.  If the Contractor decides to use a site or 
quarry which has not previously undergone an environmental review 
under NEPA (either Government-recommended or Contractor-chosen), 
the Contractor shall notify the Contracting Officer, who shall 
arrange for such an environmental review.  This review and 
compliance process may include inter-agency coordination and the 
preparation and circulation for public review of environmental 
documentation.  It is the responsibility of the Contractor to 
allow sufficient time in the construction schedule to accommodate 
this review and compliance process, and to provide the Contracting 
Officer with any and all information that the Contracting Officer 
deems necessary to facilitate the process.  The review and 
compliance process requires a minimum time frame of ninety (90) 
calendar days, but could take substantially longer, possibly up to 
one year or, in unusual circumstances, even longer than one year, 
to complete.  Any construction delays caused by the need to 
conduct an environmental review under NEPA shall be solely the 
responsibility of the Contractor, at no additional cost to the 
Government.

(3)  It is also the responsibility of the Government to perform 
Section 7 consultation under the Endangered Species Act, to 
coordinate with the U.S. Fish and Wildlife Service and appropriate 
state wildlife agencies under the Fish and Wildlife Coordination 
Act, and to perform a Farmland Conversion Impact Rating under the 
Farmland Protection Policy Act for all Government-Suggested or 
Contractor-Chosen sites.  This shall be accomplished concurrently 
with the NEPA environmental review process. It is the 
responsibility of the Contractor to allow sufficient time in the 
construction schedule to accommodate these consultation and 
coordination requirements as well as the NEPA review process, and 
to provide the Contracting Officer with any and all information 
that the Contracting Officer deems necessary to facilitate the 
completion of these consultation and coordination requirements.

(4)  The Government cannot guarantee that any Government-Suggested 
or Contractor-chosen site is capable of complying with all 
applicable Federal, state and local environmental statutory and 
regulatory requirements and may reject any such site proposed for 
use by the Contractor for environmental reasons. If the 
Contracting Officer does not approve the use of a 
Government-recommended or Contractor-chosen borrow/disposal site 
or quarry because not all applicable Federal, state or local 
environmental statutory and regulatory requirements have been 
satisfied, or because the Government determines that such site or 
quarry could not be used for environmental reasons as a result of 
the environmental review under NEPA, it is the Contractor's 
responsibility to locate an alternate site or quarry and to 
perform all necessary reviews to obtain approval of the use of 
such alternative site or quarry. Any construction delays caused by 
the need to locate an alternate site or quarry, shall be solely 
the responsibility of the Contractor, at no additional cost to the 

SECTION 01 10 00.00 03 - Page 15
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Government.

(5)  Nothing in this clause shall relieve the Contractor from the 
responsibility of obtaining all non-environmental permits and 
licenses which may be required under Federal, state or local 
statutes, regulations and ordinances.

1.19   TAX EXEMPTION

a.  This contract is a construction contract which contains separate 
amounts applicable to the performance of the services and the 
furnishing of the materials as defined in State of Indiana, 
Department of Revenue Information Bulletin No. 60, dated Dec 
2002.  Notwithstanding any other provisions of this contract, the 
contract price does not include any amount for Indiana Sales and 
Use Tax on materials to be incorporated by the Contractor or 
Subcontractor into the structure or improvement to real estate.  
The Contractor or Subcontractor should provide his supplier with a 
State of Indiana General Exemption Certificate for Construction 
Contractors (Form ST-134) with respect to such property.

b.  For the purpose of complying with the requirements of State of 
Indiana, Department of Revenue Information Bulletin No. 60, dated 
Dec 2002, the Contractor, pursuant to the requirements of the 
solicitation shall furnish prior to contract award a breakdown 
separating pricing (1) materials to be incorporated into the 
structure or improvement to real estate, (2) services and other 
obligations of the construction contract, and (3) the total 
contract price.  This breakdown is for the sole purpose of 
complying with the requirements of State of Indiana, Department of 
Revenue Information Bulletin No. 60, dated Dec 2002 with regard to 
separate pricing of services and materials and has no other 
contractual significance.

c.  Any subcontracts awarded hereunder shall also contain separate 
amounts applicable to the performance of services and the 
furnishing of the materials.

1.20   PROGRESS MEETINGS

A progress meeting will be held once every two weeks (biweekly).  The 
meetings shall be held on-site, in the contractor's field trailer, unless 
the Government elects to hold the meetings at an alternate off-site 
location.  The day and time for conducting meetings will be mutually agreed 
to between the Contractor, the Government, the Local Sponsors and other 
participants as required, within 30 calendar days after receipt of the 
notice to proceed.  The Contractor shall be a required to fully participate 
in the progress meeting.  

Unless the Contracting Officer's Representative (COR) specifically 
indicates in writing otherwise, the Contractor shall prepare meeting 
agendas and meeting minutes for each meeting.  The agenda and minutes shall 
be prepared in a format acceptable to the COR and shall contain all 
information required by the COR, including, but not limited to:

a. A listing of all meeting participants;

   b. The financial progress, including original and current contract 
amounts, the amount paid to date, and original and current contract 
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completion dates;

   c. A list of work completed since the last meeting;

   d. A list of work activities scheduled for the upcoming two weeks;

   e. Critical work activities in the project schedule;

   f. Old business, including summaries of the status of unresolved issues 
discussed at previous progress meetings;

   g. New business, including summaries of issues that need to be 
addressed and have not been included in previous meeting minutes;

   h. Potential items of interest to the public, local sponsor, or local 
community;

   i. The status of submittals, including lists of outstanding submittals, 
key submittals in review, and upcoming submittals;

   j. A listing of all field changes/modifications. 

The progress meeting minutes shall be submitted to the Government and all 
other meeting participants for review and approval within seven days of the 
meeting.  The review and approval process will allow for mutual acceptance 
of the minutes as written.  As directed by the Government, the Contractor 
shall edit the minutes to add, delete, and/or correct items that were 
covered in the weekly meeting.  The edited meeting minutes shall then be 
resubmitted within 7 days of the receipt of the Government comments.

1.21   Contractor Performance Evaluations

It is the Corps' standard operating procedure that the Contracting Officer 
evaluate the Contractor's performance and prepare a performance report 
using the web-based application CCASS (Construction Contractor Appraisal 
Support System) for construction contracts of $100,000 or more.  After an 
evaluation (interim or final) is written up by the Corps, the Contractor 
has a 30 day period to access, review and comment on the evaluation.  
Accessing and using CCASS requires having specific software, called PKI 
certification, installed on the user's computer.  The certification, a 
Department of Defense requirement, was implemented to provide security in 
electronic transactions.  The certification software could cost 
approximately $100 - $125 per certificate per year and is purchased from an 
External Certificate Authorities (ECA) vendor, it is the responsibility of 
the Contractor to verify the current cost of the software.  Current 
information about the PKI certification process and for contacting vendors 
can be found on the web site:  http://www.cpars.navy.mil/.  If the 
Contractor wishes to participate in the performance evaluation process, 
access to CCASS and PKI certification is the sole responsibility of the 
Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.2.1   REMOVE EXISTING OUTFALL AND TIE INTO EXISTING PIPE (Bid Item 0004)

1.2.1.1   Payment

Payment will be made at the contract unit price for the removal of existing 
outfalls and ties made into existing pipes at the proposed manhole 
loactions as shown on the contract drawings.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, removal of 
existing bulkheads, and incidentals necessary to complete the work.

1.2.1.2   Measurement

Measurement will be based on the number of existing sewer outfalls removed 
and ties made to existing pipes at the proposed manhole locations performed.

1.2.1.3   Unit of Measure

Unit of measure: Each (EA).

1.2.2   REMOVE AND PLUG EXISTING SEWER LINES (Bid Item 0005)

1.2.2.1   Payment

Payment will be made at the contract unit price for the removal and 
plugging of existing sewer lines as shown on the contract drawings.  
Payment constitutes full compensation for all labor, materials, equipment, 
tools, and incidentals necessary to complete the work.

1.2.2.2   Measurement

Measurement will be based on the number of existing sewer lines removed and 
plugged.

1.2.2.3   Unit of Measure

Unit of measure: Each (EA).

1.2.3   REMOVE EXISTING SEWER LINE (Bid Item 0020AA)

1.2.3.1   Payment

Payment will be made at the contract unit price for the removal of existing 
sewer line as shown on the contract drawings.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, and incidentals 
necessary to complete the work.

1.2.3.2   Measurement

Measurement will be based on the number of existing sewer lines removed.
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1.2.3.3   Unit of Measure

Unit of measure: Each (EA).

1.2.4   STEEL SHEET PILING, PZ-22 (Bid Items 0006AB, 0007AB, 0008AB, 0009AB, 
0020AC, 0021AB, and 0022AB)

1.2.4.1   Payment

Payment at the contract unit price will be made for the installation of 
steel sheet piling as described in SECTION 35 49 13.10 03 METAL SHEET 
PILING, including removing and disposing of all materials.  Payment 
constitutes full compensation for all necessary labor, equipment, 
materials, steel channels and bars, and other incidental items necessary to 
complete the work.

1.2.4.2   Unit of Measure

Unit of measure: Square Feet (SF)

1.2.5   RIPRAP FIRST 12,300 TONS (Bid Item 0010AA)

1.2.5.1   Payment

Payment at the contract unit price for riprap material acceptably placed 
and within the tolerances required as described in SECTION 31 37 16.00 03 
RIP RAP FOR EROSION CONTROL will be made.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, and incidentals 
necessary to complete the work, including but not limited to grading as 
indicated in the drawings.

Deductions: All stone permitted by the Contracting Officer to remain 
outside the tolerances required will be deducted from the quantity to be 
paid for.  Volume of excess stone will be computed, using the average end 
area of excess above the tolerance line.  The excess volume will be 
deducted from the payment quantity at a rate of 135 pounds per cubic foot 
regardless of actual weight per cubic foot.

1.2.5.2   Measurement

Stone material shall be weighed on accurate, approved scales furnished or 
made available by the Contractor.  Before being approved for use, the 
scales shall have been tested by the State of Indiana Department of Weights 
and Measures, or by a reliable scale servicing company, so as to operate 
within a degree of error not greater than one percent, and be sensitive to 
a change in load of one-fifth of one percent: both percentages being based 
on the total required weight of material normally weighed as a unit on the 
scale.  Scales shall be spot checked for accuracy and sensitivity at least 
once a week as the contract work progresses.  When materials are weighed in 
hauling vehicles, gross weights shall be checked and the vehicle tare 
weight determined as often as the Contracting Officer directs.  The 
Contractor shall furnish such weights, accessories, and assistance as the 
Contracting Officer may require for making weighing equipment tests.

Weighing operations shall be performed offsite, as approved, in the 
presence of the Contracting Officer, unless waived.  Each load shall be 
accompanied by duplicate copies of delivery tickets certified by the 
weighmaster.  At a minimum each ticket shall contain the following:  Date 
and time, Vehicle number, Gross weight, Vehicle tare weight, Net weight, 
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Material weighed, and Signature of weighmaster.  Delivery tickets shall be 
collected by the Contractor, and one copy thereof furnished to the 
Contracting Officer at the close of each day's operations.

1.2.5.3   Unit of Measure

Unit of measure: Ton (TN)

1.2.6   RIPRAP OVER 12,300 TONS (Bid Item 0010AB)

1.2.6.1   Payment

Payment at the contract unit price for riprap material acceptably placed 
and within the tolerances required as described in SECTION 31 37 16.00 03 
RIP RAP FOR EROSION CONTROL will be made.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, and incidentals 
necessary to complete the work, including but not limited to grading as 
indicated in the drawings.

Deductions: All stone permitted by the Contracting Officer to remain 
outside the tolerances required will be deducted from the quantity to be 
paid for.  Volume of excess stone will be computed, using the average end 
area of excess above the tolerance line.  The excess volume will be 
deducted from the payment quantity at a rate of 135 pounds per cubic foot 
regardless of actual weight per cubic foot.

1.2.6.2   Measurement

Stone material shall be weighed on accurate, approved scales furnished or 
made available by the Contractor.  Before being approved for use, the 
scales shall have been tested by the State of Indiana Department of Weights 
and Measures, or by a reliable scale servicing company, so as to operate 
within a degree of error not greater than one percent, and be sensitive to 
a change in load of one-fifth of one percent: both percentages being based 
on the total required weight of material normally weighed as a unit on the 
scale.  Scales shall be spot checked for accuracy and sensitivity at least 
once a week as the contract work progresses.  When materials are weighed in 
hauling vehicles, gross weights shall be checked and the vehicle tare 
weight determined as often as the Contracting Officer directs.  The 
Contractor shall furnish such weights, accessories, and assistance as the 
Contracting Officer may require for making weighing equipment tests.

Weighing operations shall be performed offsite, as approved, in the 
presence of the Contracting Officer, unless waived.  Each load shall be 
accompanied by duplicate copies of delivery tickets certified by the 
weighmaster.  At a minimum each ticket shall contain the following:  Date 
and time, Vehicle number, Gross weight, Vehicle tare weight, Net weight, 
Material weighed, and Signature of weighmaster.  Delivery tickets shall be 
collected by the Contractor, and one copy thereof furnished to the 
Contracting Officer at the close of each day's operations.

1.2.6.3   Unit of Measure

Unit of measure: Ton (TN)
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1.2.7   BEDDING STONE FIRST 2,200 TONS (Bid Item 0011AA)

1.2.7.1   Payment

Payment at the contract unit price for bedding stone material acceptably 
placed and within the tolerances required as described in SECTION 
31 37 16.00 03 RIP RAP FOR EROSION CONTROL will be made.  Payment 
constitutes full compensation for all labor, materials, equipment, tools, 
and incidentals necessary to complete the work, including but not limited 
to grading as indicated in the drawings.

Deductions: All stone permitted by the Contracting Officer to remain 
outside the tolerances required will be deducted from the quantity to be 
paid for.  Volume of excess stone will be computed, using the average end 
area of excess above the tolerance line.  The excess volume will be 
deducted from the payment quantity at a rate of 130 pounds per cubic foot 
regardless of actual weight per cubic foot.

1.2.7.2   Measurement

Stone material shall be weighed on accurate, approved scales furnished or 
made available by the Contractor.  Before being approved for use, the 
scales shall have been tested by the State of Indiana Department of Weights 
and Measures, or by a reliable scale servicing company, so as to operate 
within a degree of error not greater than one percent, and be sensitive to 
a change in load of one-fifth of one percent: both percentages being based 
on the total required weight of material normally weighed as a unit on the 
scale.  Scales shall be spot checked for accuracy and sensitivity at least 
once a week as the contract work progresses.  When materials are weighed in 
hauling vehicles, gross weights shall be checked and the vehicle tare 
weight determined as often as the Contracting Officer directs.  The 
Contractor shall furnish such weights, accessories, and assistance as the 
Contracting Officer may require for making weighing equipment tests.

Weighing operations shall be performed offsite, as approved, in the 
presence of the Contracting Officer, unless waived.  Each load shall be 
accompanied by duplicate copies of delivery tickets certified by the 
weighmaster.  At a minimum each ticket shall contain the following:  Date 
and time, Vehicle number, Gross weight, Vehicle tare weight, Net weight, 
Material weighed, and Signature of weighmaster.  Delivery tickets shall be 
collected by the Contractor, and one copy thereof furnished to the 
Contracting Officer at the close of each day's operations.

1.2.7.3   Unit of Measure

Unit of measure: Ton (TN)

1.2.8   BEDDING STONE OVER 2,200 TONS (Bid Item 0011AB)

1.2.8.1   Payment

Payment at the contract unit price for bedding stone material acceptably 
placed and within the tolerances required as described in SECTION 
31 37 16.00 03 RIP RAP FOR EROSION CONTROL will be made.  Payment 
constitutes full compensation for all labor, materials, equipment, tools, 
and incidentals necessary to complete the work, including but not limited 
to grading as indicated in the drawings.

Deductions: All stone permitted by the Contracting Officer to remain 

SECTION 01 22 00.00 10 - Page 11
AMD-0002



LCR Local Flood Protection Stage VII - Floodwall W912P6-09-B-0002

outside the tolerances required will be deducted from the quantity to be 
paid for.  Volume of excess stone will be computed, using the average end 
area of excess above the tolerance line.  The excess volume will be 
deducted from the payment quantity at a rate of 130 pounds per cubic foot 
regardless of actual weight per cubic foot.

1.2.8.2   Measurement

Stone material shall be weighed on accurate, approved scales furnished or 
made available by the Contractor.  Before being approved for use, the 
scales shall have been tested by the State of Indiana Department of Weights 
and Measures, or by a reliable scale servicing company, so as to operate 
within a degree of error not greater than one percent, and be sensitive to 
a change in load of one-fifth of one percent: both percentages being based 
on the total required weight of material normally weighed as a unit on the 
scale.  Scales shall be spot checked for accuracy and sensitivity at least 
once a week as the contract work progresses.  When materials are weighed in 
hauling vehicles, gross weights shall be checked and the vehicle tare 
weight determined as often as the Contracting Officer directs.  The 
Contractor shall furnish such weights, accessories, and assistance as the 
Contracting Officer may require for making weighing equipment tests.

Weighing operations shall be performed offsite, as approved, in the 
presence of the Contracting Officer, unless waived.  Each load shall be 
accompanied by duplicate copies of delivery tickets certified by the 
weighmaster.  At a minimum each ticket shall contain the following:  Date 
and time, Vehicle number, Gross weight, Vehicle tare weight, Net weight, 
Material weighed, and Signature of weighmaster.  Delivery tickets shall be 
collected by the Contractor, and one copy thereof furnished to the 
Contracting Officer at the close of each day's operations.

1.2.8.3   Unit of Measure

Unit of measure: Ton (TN)

1.2.9   GEOTEXTILE FABRIC FIRST 7,400 SQUARE YARDS (Bid Item 0012AA)

1.2.9.1   Payment

Payment will be made at the contract unit price for placing geotextile 
fabric as described in SECTION 31 05 19.13 03 GEOTEXTILES USED AS FILTERS 
AND UNDERLAYS.  Payment constitutes full compensation for all labor, 
materials, equipment, tools, and incidentals necessary to complete the work.

1.2.9.2   Unit of Measure

Unit of measure: Square Yard (SY).

1.2.10   GEOTEXTILE FABRIC OVER 7,400 SQUARE YARDS (Bid Item 0012AB)

1.2.10.1   Payment

Payment will be made at the contract unit price for placing geotextile 
fabric as described in SECTION 31 05 19.13 03 GEOTEXTILES USED AS FILTERS 
AND UNDERLAYS.  Payment constitutes full compensation for all labor, 
materials, equipment, tools, and incidentals necessary to complete the work.
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1.2.10.2   Unit of Measure

Unit of measure: Square Yard (SY).

1.2.11   TEMPORARY CHAIN LINK FENCING & GATES (Bid Item 0013AA)

1.2.11.1   Payment

Payment at the contract unit price will be made for installation, 
maintenance, and removal of temporary chain link fencing and gates 
described in SECTION 01 56 26.03 FENCING AND GATES and identified on the 
contract drawings.  Payment constitutes full compensation for furnishing, 
installing, removing, and disposing of all materials used for the chain 
link fencing and gates and for providing all necessary labor, equipment, 
and other incidental items necessary to complete the work.

1.2.11.2   Measurement

The length of temporary chain link fencing and gates erected shall be 
measured for payment in linear feet installed.

1.2.11.3   Unit of Measure

Unit of measure: Linear Feet (LF).

1.2.12   TEMPORARY CONSTRUCTION FENCING (Bid Item 0013AB)

1.2.12.1   Payment

Payment at the contract unit price will be made for installation, 
maintenance, and removal of temporary construction fencing described in 
SECTION 01 56 26.03 FENCING AND GATES and identified on the contract 
drawings.  Payment constitutes full compensation for furnishing, 
installing, removing, and disposing of all materials used for the temporary 
construction fencing and for providing all necessary labor, equipment, and 
other incidental items necessary to complete the work.

1.2.12.2   Measurement

The length of temporary construction fencing erected shall be measured for 
payment in linear feet installed.

1.2.12.3   Unit of Measure

Unit of measure: Linear Feet (LF).

1.2.13   LOWER EXISTING DRAINAGE STRUCTURES (Bid Item 0014)

1.2.13.1   Payment

Payment will be made at the contract unit price for lowering existing 
drainage structures as shown on the contract drawings.  Payment constitutes 
full compensation for all labor, materials, equipment, tools, and 
incidentals necessary to complete the work.

1.2.13.2   Measurement

Measurement will be based on the number of existing drainage structures 
lowered and accepted.
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1.2.13.3   Unit of Measure

Unit of measure: Each (EA).

1.2.14   18" RCP CLASS IV PIPE (Bid Item 0015)

1.2.14.1   Payment

Payment will be made at the contract lump sum price for furnishing and 
installing class IV 18" reinforced concrete pipe (RCP) as shown on the 
contract drawings. Payment constitutes full compensation for all plant, 
labor, materials, equipment, tools, and incidentals necessary to complete 
the work.

1.2.14.2   Measurement

The length of 18" reinforced concrete pipe installed shall be measured for 
payment in linear feet installed.

1.2.14.3   Unit of Measure

Unit of measure: Linear Feet (LF).

1.2.15   CATCH BASIN (Bid Item 0016)

1.2.15.1   Payment

Payment will be made at the contract unit price for catch basin as 
described in SECTION 33 40 01.03 STORM DRAINAGE SYSTEM, and as shown in the 
contract drawings.  Payment constitutes full compensation for all labor, 
materials, equipment, tools, and incidentals necessary to complete the work.

1.2.15.2   Measurement

Measurement will be based on the number of catch basins installed and 
accepted.

1.2.15.3   Unit of Measure

Unit of measure: Each (EA).

1.2.16   MANHOLE (Bid Item 0017)

1.2.16.1   Payment

Payment will be made at the contract unit price for manhole as described in 
SECTION 33 40 01.03 STORM DRAINAGE SYSTEM, and as shown in the contract 
drawings.  Payment constitutes full compensation for all labor, materials, 
equipment, tools, and incidentals necessary to complete the work.

1.2.16.2   Measurement

Measurement will be based on the number of manholes installed and accepted.

1.2.16.3   Unit of Measure

Unit of measure: Each (EA).
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1.2.17   SPOIL BANK EXCAVATION (Bid Item 0018AA)

1.2.17.1   Payment

Payment will be made at the contract unit price for excavation of the 
existing spoil banks as indicated on the drawings and as described in 
SECTION 31 00 00 EARTHWORK, including excavating, loading, hauling, 
stockpiling and/or disposal of this material.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, and incidentals 
necessary to complete the work.

1.2.17.2   Measurement

Excavation will be measured for payment by the cubic yard.  Quantities 
shall be determined by the average end area method every 100 feet, or as 
directed by the Contracting Officer.  The Contractor shall perform original 
and final surveys for the purpose of measuring quantities for payment.  The 
Contractor shall notify the Contracting Officer's representative 
sufficiently in advance of the start of the excavtion operation and upon 
completion of the excavation operation to afford sufficient time during 
which to be present for the surveys.  The surveys shall be performed by an 
independent licensed surveyor.  The original ground survey, final quantity 
survey and quantity calculations for excavation of the existing spoil bank 
shall be submitted for approval within 20 calendar days after completion of 
excavation for each clearly definable section of work.  Interim pay 
requests for these unit price quantities can be estimated using truck count 
method or any other gross quantity estimating process approved by the 
Government.  Unless otherwise approved, pay estimate unit quantities for 
existing spoil bank excavation will be capped at 80% of the bid item 
quantity until the complete final quantity survey and quantity calculations 
have been submitted and approved.

1.2.17.3   Unit of Measure

Unit of Measure: Cubic Yards (CY)

1.2.18   SATISFACTORY FILL (Bid Item 0018AB)

1.2.18.1   Payment

Payment will be made at the contract unit price for satisfactory fill 
placed as described in SECTION 31 00 00 EARTHWORK, including testing, 
excavating, loading, hauling, placing and compacting of this material.  
Payment constitutes full compensation for furnishing all labor, materials, 
equipment, tools, and incidentals necessary to complete the work.

1.2.18.2   Measurement

Satisfactory fill used for the embankment construction will be measured for 
payment by the cubic yard, in-place.  Quantities shall be determined by the 
average end area method every 100 feet, or as directed by the Contracting 
Officer.  Pre-placement surveys shall be taken after the necessary 
stripping, excavation, and other preparation of the area has been 
performed.  The Contractor shall notify the Contracting Officer's 
representative sufficiently in advance of the start of the placing 
operation to afford sufficient time during which to be present for the 
necessary original measurements.  The final quantity survey and quantity 
calculations for satisfactory fill shall be submitted for approval within 
20 calendar days after completion of filling operations for each clearly 
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definable section of work.  Interim pay requests for fill quantities can be 
estimated using truck count method or any other gross quantity estimating 
process approved by the Government.  Unless otherwise approved, pay 
estimate unit quantities for fill will be capped at 80% of the bid item 
quantity until the complete final quantity survey and quantity calculations 
have been submitted and approved.

Upon completion of the placement operation, the Contractor will notify the 
Contracting Officer's representative that final surveys will be performed.  
The contractor shall have the surveys performed by an independent licensed 
surveyor.  The Contractor should note that subsurface soils may be 
compressible, and shrinkage and settlement may occur during construction.  
No additional volume of satisfactory fill shall be added to the survey 
quantity to account for settlement or shrinkage, but shall be incidental to 
construction.  The quantity of satisfactory fill computed in the 
aforementioned paragraphs shall constitute the total measurement quantity 
for payment.  No other method or means of determining quantities of placed 
satisfactory fill materials will be considered.

1.2.18.3   Unit of Measure

Unit of Measure: Cubic Yards (CY)

1.2.19   HEAVY DUTY SLUICE GATES AND EQUIPMENT (Bid Items 0020AF and 0021AC)

1.2.19.1   Payment

Payment will be made at the contract unit price for heavy duty sluice gates 
and equipment as described in SECTION 33 49 33.00 03 SLUICE GATES, FLAP 
GATES, AND CHECK VALVES, and as shown in the contract drawings.  Payment 
constitutes full compensation for all labor, materials, equipment, tools, 
and incidentals necessary to complete the work.

1.2.19.2   Measurement

Measurement will be based on the number of sluice gates installed and 
accepted.

1.2.19.3   Unit of Measure

Unit of measure: Each (EA).

1.2.20   FLEXIBLE CHECK VALVES INCLUDING THIMBLES (Bid Items 0020AG, 0021AD, 
and 0022AC)

1.2.20.1   Payment

Payment will be made at the contract unit price for flexible check valves 
including thimbles as described in SECTION 33 49 33.00 03 SLUICE GATES, 
FLAP GATES, AND CHECK VALVES, and as shown in the contract drawings.  
Payment constitutes full compensation for all labor, materials, equipment, 
tools, and incidentals necessary to complete the work.

1.2.20.2   Measurement

Measurement will be based on the number of flexible check valves installed 
and accepted.
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1.2.20.3   Unit of Measure

Unit of measure: Each (EA).

1.2.21   FLAP GATES INCLUDING THIMBLES (Bid Items 0022AD and 0022AE)

1.2.21.1   Payment

Payment will be made at the contract unit price for flap gates including 
thimbles as described in SECTION 33 49 33.00 03 SLUICE GATES, FLAP GATES, 
AND CHECK VALVES, and as shown in the contract drawings.  Payment 
constitutes full compensation for all labor, materials, equipment, tools, 
and incidentals necessary to complete the work.

1.2.21.2   Measurement

Measurement will be based on the number of flap gates installed and 
accepted.

1.2.21.3   Unit of Measure

Unit of measure: Each (EA).

1.2.22   HEAVY DUTY ELECTRIC WRENCH INCLUDING SLIP CLUTCH AND PORTABLE CABLE 
(Bid Items 0020AH, 0021AF, and 0022AF)

1.2.22.1   Payment

Payment will be made at the contract unit price for heavy duty electric 
wrenches including slip clutches and portable cables.  Payment constitutes 
full compensation for all labor, materials, equipment, tools, and 
incidentals necessary to complete the work.

1.2.22.2   Measurement

Measurement will be based on the number of heavy duty electric wrenches 
including slip clutches and portable cables supplied and accepted.

1.2.22.3   Unit of Measure

Unit of measure: Each (EA).

1.2.23   SAFETY SCREEN TRASH RACK (Bid Item 0021AE)

1.2.23.1   Payment

Payment will be made at the contract unit price for the safety screen trash 
rack as shown in the contract drawings.  Payment constitutes full 
compensation for all labor, materials, equipment, tools, and incidentals 
necessary to complete the work.

1.2.23.2   Measurement

Measurement will be based on the number of safety screen trash racks 
installed and accepted.

1.2.23.3   Unit of Measure

Unit of measure: Each (EA).
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1.2.24   BITUMINOUS SURFACE and BINDER COURSE (Bid Item 0023AA)

1.2.24.1   Payment

Payment will be made at the contract unit price per ton for bituminous 
surface and binder course as described in SECTION 32 10 00.00 BITUMINOUS 
CONCRETE PAVEMENT. Payment constitutes full compensation for furnishing all 
materials, equipment, plant, and tools; and for labor and other incidentals 
necessary to complete work required. Prime/tack coat, as necessary, shall 
be included in surface course payment.

No separate measurement or direct payment will be made for bituminous 
pavement used to repair street cuts for structure installations.  All 
associated costs for repair work shall be included with the applicable unit 
prices in the Bid Schedule.

1.2.24.2   Unit of Measure

Unit of Measure: Ton (TN)

1.2.25   LIMESTONE SCREENINGS (Bid Item 0023AB)

1.2.25.1   Payment

Payment will be made at the contract unit price for crushed aggregate and 
limestone screening as described in SECTION 32 11 23.00 GRADED CRUSHED 
AGGREGATE BASE COURSE.  Payment constitutes full compensation for labor, 
materials, equipment, tools, and incidentals necessary to complete the work.

1.2.25.2   Measurement 

Limestone screenings will be measured for payment in cubic yards of trail 
surface materials, completed and accepted.

1.2.25.3   Unit of Measure

Unit of Measure: Cubic Yards (CY)

1.2.26   CRUSHED AGGREGATE, CA-53 (Bid Item 0023AC)

1.2.26.1   Payment

Payment will be made at the contract unit price for crushed aggregate, 
CA-53 as described in SECTION 32 11 23.00 GRADED CRUSHED AGGREGATE BASE 
COURSE.  Payment constitutes full compensation for labor, materials, 
equipment, tools, and incidentals necessary to complete the work.

1.2.26.2   Measurement 

Crushed aggregate, CA-53 will be measured for payment in cubic yards of 
trail surface materials, completed and accepted.

1.2.26.3   Unit of Measure

Unit of Measure: Cubic Yards (CY)

SECTION 01 22 00.00 10 - Page 18
AMD-0002



LCR Local Flood Protection Stage VII - Floodwall W912P6-09-B-0002

1.2.27   VEHICLE BARRIER TYPE I (Bid Item 0023AD)

1.2.27.1   Payment

Payment at the contract unit price will be made for furnishing and 
installing fixed and removable bollards as indicated on the drawings.  

Vehicle Barrier - Type I is indentified in the bid schedule as a set.  A 
set consist of two fixed bollards and one removable bollards.

Payment constitutes full compensation for all materials and labor 
associated with site preparation, excavating and backfilling and other 
incidental items necessary to complete the work.

1.2.27.2   Measurement

Vehicle barriers will be measured for payment by the number of vehicle 
barriers constructed in place, and accepted.

1.2.27.3   Unit of Measure

Unit of measure: EACH (EA)

1.2.28   A-FRAME GATES (Bid Item 0023AE)

1.2.28.1   Payment

Payment at the contract unit price will be made for furnishing and 
installing A-frame gates as indicated on the drawings.  Payment constitutes 
full compensation for all materials and labor associated with site 
preparation, excavating and backfilling and other incidental items 
necessary to complete the work.

1.2.28.2   Measurement

A-frame gates will be measured for payment by the number of gates 
constructed in place, and accepted.

1.2.28.3   Unit of Measure

Unit of measure: EACH (EA)

1.2.29   VEHICLE BARRIER TYPE II (Bid Item 0023AG)

1.2.29.1   Payment

Payment at the contract unit price will be made for furnishing and 
installing fixed bollards as indicated on the drawings.  

Vehicle Barrier - Type II is indentified in the bid schedule as a set.  A 
set consist of two fixed bollards.

Payment constitutes full compensation for all materials and labor 
associated with site preparation, excavating and backfilling and other 
incidental items necessary to complete the work.

1.2.29.2   Measurement

Vehicle barriers will be measured for payment by the number of vehicle 
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barriers constructed in place, and accepted.

1.2.29.3   Unit of Measure

Unit of measure: EACH (EA)

1.2.30   SEEDING (Bid Item 0024AA)

1.2.30.1   Payment

Payment will be made at the contract unit price for seeding as described in 
SECTION 32 92 19.13 TURF, including excavating, loading, hauling, and 
placing of this material.  Payment constitutes full compensation for all 
labor, materials, equipment, tools, and incidentals necessary to complete 
the work.

1.2.30.2   Measurement

The seeding will be measured for payment in acres of seed, completed and 
accepted.  Unless otherwise approved, pay estimate unit quantities for 
seeding will be capped at 50% of the bid item quantity until it has been 
determined that the turf has met all establishment requirements and the 
final quantity survey and quantity calculations have been submitted and 
approved.

1.2.30.3   Unit of Measuree

Unit of measure: Acre (AC)

1.2.31   TOPSOIL (Bid Item 0024AB)

1.2.31.1   Payment

Payment will be made at the contract unit price for topsoil as described in 
SECTION 31 00 00 EARTHWORK, including excavating, loading, hauling, and 
placing of this material.  Payment constitutes full compensation for all 
labor, materials, equipment, tools, and incidentals necessary to complete 
the work.

1.2.31.2   Measurement 

Topsoil will be measured by the cubic yard.  The material will be measured 
in its final position by the average end area method every 100 feet.  The 
Contractor shall perform original and final surveys for the purpose of 
measuring quantities for payment.  The Contractor shall notify the 
Contracting Officer's representative sufficiently in advance of the start 
of the topsoil operation and upon completion of the topsoil operation to 
afford sufficient time during which to be present for the surveys.  The 
surveys shall be performed by an independent licensed surveyor.  Topsoil 
stripping and stockpiling at the borrow site will not be measured for 
payment and costs associated with the operations shall be considered 
incidental to the borrow site development.  The final quantity survey and 
quantity calculations for topsoil shall be submitted for approval within 20 
calendar days after completion of topsoil operations for each clearly 
definable section of work.  Interim pay requests for topsoil quantities can 
be estimated using truck count method or any other gross quantity 
estimating process approved by the Government.  Unless otherwise approved, 
pay estimate unit quantities for topsoil will be capped at 80% of the bid 
item quantity until the complete final quantity survey and quantity 
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calculations have been submitted and approved.

1.2.31.3   Unit of Measure

Unit of measure: Cubic Yard (CY)

1.2.32   CAST-IN PLACE CONCRETE FLOODWALL (Alternative Bid Item 0025)

1.2.32.1   Payment

The Contractor shall select one concrete floodwall from the two 
alternatives provided:  cast-in place concrete floodwall or pre-cast 
concrete floodwall.

If selected by the Contractor as an alternative concrete floodwall, payment 
at the contract unit price shall be made for the cast-in place concrete 
floodwalls, retaining walls, and pilasters as shown on the contract 
drawings, and shall constitute full compensation for all necessary labor, 
equipment, materials, costs of all work associated with placing the 
concrete, excavation, backfill, formwork, reinforcing steel, steel sheet 
piling and all other incidental costs required to complete this work.

1.2.32.2   Measurement

Measurement for payment for cast-in place concrete floodwall will be based 
on the actual number of linear feet of completed floodwall, as measured by 
the Contracting Officer.  The floodwall will be measured horizontally at 
the vertical centerline of the floodwall between the point of beginning and 
point of end of the floodwall, as shown on the contract drawings.  
Measurement will be made to the nearest 0.1 foot.

1.2.32.3   Unit of Measure

Unit of measure: Linear Feet (LF).

1.2.33   CAST-IN PLACE CONCRETE FLOODWALL COMPONENTS (Alternative Bid Item 
0026AA)

1.2.33.1   Payment

The Contractor shall select one concrete floodwall from the two 
alternatives provided:  cast-in place concrete floodwall or pre-cast 
concrete floodwall.

If selected by the Contractor as an alternative concrete floodwall, payment 
at the contract unit price will be made for the cast-in place component of 
the pre-cast concrete floodwalls, retaining walls, and pilasters as shown 
on the contract drawings, and shall constitute full compensation for all 
necessary labor, equipment, materials, excavation, backfill, concrete, 
formwork, reinforcing steel, steel sheet piling, and all other incidental 
costs required to complete this work.

1.2.33.2   Measurement

Measurement for payment for cast-in place concrete floodwall components 
will be based on the actual number of linear feet of completed floodwall, 
as measured by the Contracting Officer.  The floodwall will be measured 
horizontally at the vertical centerline of the floodwall between the point 
of beginning and point of end of the floodwall, as shown on the contract 
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drawings.  Measurement will be made to the nearest 0.1 foot.

1.2.33.3   Unit of Measure

Unit of measure: Linear Feet (LF).

1.2.34   PRE-CAST CONCRETE FLOODWALL COMPONENTS (Alternative Bid Item 0026AB)

1.2.34.1   Payment

The Contractor shall select one concrete floodwall from the two 
alternatives provided:  cast-in place concrete floodwall or pre-cast 
concrete floodwall.

If selected by the Contractor as an alternative concrete floodwall, payment 
at the contract unit price will be made for the pre-cast concrete component 
floodwalls, and retaining walls as shown on the contract drawings, and 
shall constitute full compensation for all necessary labor, equipment, 
materials, excavation, backfill, pre-cast concrete, formwork, reinforcing 
steel, steel sheet piling, and all other incidental costs required to 
complete this work.

1.2.34.2   Measurement

Measurement for payment for pre-cast concrete floodwall components will be 
based on the actual number of linear feet of completed floodwall, as 
measured by the Contracting Officer.  The floodwall will be measured 
horizontally at the vertical centerline of the floodwall between the point 
of beginning and point of end of the floodwall, as shown on the contract 
drawings.  Measurement will be made to the nearest 0.1 foot.

1.2.34.3   Unit of Measure

Unit of measure: Linear Feet (LF).

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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nominal size coarse aggregate shall be 3/4 inch, in accordance with 
ACI 318/318R.  The air content shall be between 4 and 7 percent.  The slump 
shall be between 2 and 5 inches.  The maximum water cement ratio shall be 
0.45.

1.3.2.1   Pre-Cast Alternative

The pre-cast panels shall have the same concrete mixture proportions as the 
cast-in-place concrete listed in the paragraph above.

1.3.3   Pre-cast Alternative Panel Lifting Design

The pre-cast concrete Manufacturer shall be responsible for the design of 
inserts necessary to lift and handle the pre-cast concrete panels. Inserts 
shall be hidden from view upon installation of the panels and caps.

PART 2   PRODUCTS

2.1   PRCAST ALTERNATIVE

All aspects of this specification hold for the precast units excpet as 
noted.  The contractor has the option of casting the precast panel tops and 
the precast pilaster tops on site.  The precast wall panels shall be cast 
at a precast plant.

2.1.1   Precast Manufacturer's Qualifications

The precast concrete panels must be fabricated by an experienced and 
acceptable precast concrete manufacturer certified under the PCI Plant 
Certification Program or NPCA Plant Certification.  The manufacturer needs 
to have been regularly and continuously engaged in the manufacture of 
precast concrete work similar to that indicated on the drawings for at 
least 3 years. 

2.1.2   Standards

Precast panels shall conform to ACI 318/318R and PCI MNL-117.

2.2   MATERIALS

2.2.1   Cementitious Materials

Cementitious materials shall conform to the appropriate specifications 
listed:

2.2.1.1   Portland Cement

ASTM C 150, Type I or II.

2.2.1.2   Pozzolan

Pozzolan shall conform to ASTM C 618, Class F.

2.2.2   Aggregates

Aggregates shall meet the quality and grading requirements of ASTM C 33 
Class Designations 4M or better.
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1.4.2   Handling

Materials shall be handled in a manner that ensures delivery to the trench 
in sound, undamaged condition.  Pipe shall be carried to the trench, not 
dragged.

PART 2   PRODUCTS

2.1   PIPE FOR STORM SEWER AND CULVERTS

Pipe for storm sewer and culverts shall be the sizes indicated and shall 
conform to the requirements for the following pertinent types:

Reinforced concrete pipe shall be the sizes and class indicated on the 
contract drawings and shall conform to ASTM C 76, class as indicated on 
the drawings.  The pipe manufacturer shall certify that the pipe meets 
the testing requirements of ASTM C 443 and ASTM C 76.

2.2   DRAINAGE STRUCTURES

Gatewell inlet and outlet structures and headwalls shall be constructed as 
indicated and in accordance with Section 03 30 00 CONCRETE.

Precast concrete flared end sections shall be of a standard design in 
accordance with ASTM C 76 and ASTM C 443, Class IV.  Steel trash racks 
shall be provided for concrete end sections where indicated.  Trash racks 
shall be in accordance with Section 05 50 00 MISCELLANEOUS METAL. 

2.3   MATERIALS FOR DRAINAGE STRUCTURES

2.3.1   Concrete

Concrete used for Gatewell structures shall conform to the requirements 
outlined in Section 03 30 00 CONCRETE.

2.3.2   Mortar

Mortar for pipe and connections to other drainage structures shall conform 
to ASTM C 270, Type M, except the maximum placement time shall be 1 hour.  
The quantity of water in the mixture shall be sufficient to produce a stiff 
workable mortar.  Water shall be clean and free of harmful acids, alkalis, 
and organic impurities.  The mortar shall be used within 30 minutes after 
the ingredients are mixed with water.

2.3.3   Flowable Fill

Flowable fill shall be high slump concrete conforming to the mix required 
in Section 03 30 00 CONCRETE with the exception that the maximum allowable 
slump shall be (9) inches.

2.3.4   Precast Reinforced Concrete Manholes and Catch Basins

Precast reinforced concrete manholes and catch basins shall conform to INDOT.  
See INDOT Standard Drawings E 720-MHST-02, E 720-MHST-05 and E 
720-CBST-08.  Joints between precast concrete sections shall be watertight.

2.3.5   Frame and Cover

Frame and cover shall conform to INDOT.  See INDOT Standard Drawing E 
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